

TYPICAL SCHEDULE OF FUND AVAILABILITY AND PUBLIC HEARINGS FOR THE
CITY OF HARLINGEN

(Wednesday), February 1, 2006—NOFA must be sent to Valley Morning Star by noon for publication on February 5, 2006.

(Friday), February 3, 2006—Email/Mail out copies of NOFA and applications/workplans to Departments and Social Service Organizations.

(Sunday), February 5, 2006—Publication of NOFA & Public Hearing Schedule in Valley Morning Star

(Monday), February 6, 2006—Hard copies of applications/workplans made available to Social Service Organizations/City Departments at Community Development Department.

(Wednesday), February 8, 2006—CDAB Meeting to discuss the Notice of Fund Availability (NOFA) Process at Lon C. Hill Building, Large Conference Room, 5:30 pm. (Meeting room confirmed).

(Wednesday), February 8, 2006—Call Elena Garza at the Administration Office to finalize plans for the public hearing, 216-5001 (216-5012 FAX).

(Tuesday), February 21, 2006—Public Hearing at Townhall, 6pm.

(Monday), March 6, 2006—Deadline for Applications/Workplans to be returned to C.D. Dept, 4pm.

(Wednesday), March 29th—CDAB Meeting, SSO/Department presentations to CDAB Members, 5:30pm—Townhall. Public Hearing to follow immediately after presentations have been made.

(Thursday), March 30, 2006—CDAB Prioritization Workshop (Tentative)—Lon C. Hill, 6:00pm. (Meeting room confirmed).

(Thursday), April 13, 2006—CDAB Meeting to take action on Funding Recommendations to City Commission for Program Year 32 (2006-2007)—Lon C. Hill, Large Conference Room, 6:00pm. (Meeting room confirmed).

[Tentative schedule from this point forward due to Elections]

- (Friday), April 21, 2006** —Executive Summary for Draft OYAP due to City Secretary by noon.
- (Wednesday), May 3, 2006**—One Year Action Plan (Draft) submitted to City Commission for approval (Tentative). (Schedule Notice that Draft OYAP is available for public comment period—due at 12 noon.)
- (Friday), May 5, 2006**—Mail out environmental letters, beginning of environmental review process.
- (Friday), May 5, 2006**—Copies of the Draft OYAP and publication (for posting) to the following locations for public review: Community Development Department, City Manager's Office, Library, HCDC, and Housing Authority.
- (Sunday), May 7, 2006**—Availability of One-Year Action Plan Draft Notice Publication in the Valley Morning Star.
- (Monday), May 8, 2006**—30-day comment period begins.
- (Tuesday), May 16, 2006**—CDAB meeting & Public Hearing to hear comments on Draft 1-year action plan—Townhall, 6pm. (Meeting room confirmed for May 16th).
- (Tuesday), June 6, 2006**—30-day comment period ends at 5pm.
- (Friday), July 7, 2006**—Executive Summary for Final OYAP due to City Secretary by noon.
- (Wednesday), July 19, 2006**—Comments received presented to City Commission & Final 1-Year Action Plan approved with changes.
- (Thursday), July 20, 2006**—Preparation of Environmental Review Records complete and forwarded for City Manager's signature.
- (Friday), July 21, 2006**—Post Finding of No Significant Impact (FONSI) and Notice to Public of Request for Release of Funds (CDBG and HOME) at the usual locations for eighteen days, ending on Tuesday, August 8, 2006.
- (Friday), August 11, 2006**—Mail Request for Release of Funds to HUD along with One Year Action Plan 2006-2007.